ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: General Services Council Meeting Date: 6/23/2016
Department Contact: Chris O'Neil Phone # 256-427-5281

Contract or Agreement; Dunlap Contracting Inc.

Document Name: Change Grder #1- Big Spring Park East Phase 11

City Obligation Amount: $12,455.10
Total Project Budget:

Uncommitted Account Balance:

Account Number: 3020-14-00000-521002-060000000

Procurement Agreements

I Title 39 Select...

Grant-Funded Agreements

Not Applicable Grant Name:
Department /) Sidnatu , - Date.
1) Originating //, 21 > 2 é?/( S//(ﬁ

2) Legal - Vi /9//44

3) Finance _ N '_ /\ W (g‘-—-/@ -'/Q

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
D. Cierk-Treasurer
(Original & 2 copies)

Revised 04/15/2011




~ CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Regular Meeting Date: 6/23/2016
Action Requested By: Agenda Item Type
General Services Resolution

Subject Matter:

Big Spring Park East Phase II Change Order #1

Exact Wording for the Agenda:

Resolution Authorizing the Mayor to execute Change Order #1 between the City of Huntsville
and Dunlap Contracting Inc. for Construction Services for the Big Spring Park East Phase II
located at 200 Church Street, Huntsville, Alabama 35801

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefiy state why the action is required; why it is recommended; what Council action wil!
provide, allow
and accomplish and; any other information that might be helpful.

Change Order #1 (Rework forms and design of stage area; repair of loose and broken pavers on
sidewalks)

Associated Cost: [$12,455.10 | Budgeted Item:Yes

MAYOR RECOMMENDS OR/C Ncugelect...
- /
Department Head: V]nv/r@ ' Date: é//!o/ /G

revised 3/12/2012



RESOLUTION NO. 2016-

BE IT RESOLVED by the City Council of the City of
Huntsvilie, Alabama, and the Mayor that the contract with Dunlap
Contracting, Inc. for Construction Services for the Big Spring
Park East Phase II at 200 Church Street, Huntsville, Alabama,
approved and executed by the City of Huntsville, Huntsville,
Alabama on the 1l4th day of January, 201¢, be and the same is
hereby amended as 1is reflected on Change Order Number 1 attached
hereto.

BE IT FURTHER RESOLVED that the total contract amount be
hereby is amended from Total Contract Price - One Hundred Fifty
Eight Thousand Two Hundred Eighty Five Dollars and No/100s
{$158,285.00) on behalf of the City of Huntsville, a municipal
corporation in the State of Alabama to One Hundred Seventy
Thousand Seven Hundred Forty Dollars and 10/100s (5170,740.10),
including this Change Order Number 1 in the amount of Twelve
Thousand Four Hundred Fifty Five Dollars and 10/100s
($12,455.10), said Change Order is substantially in word and
figures as attached hereto and identified as “Change Order Number
1 to the contract between City of Huntsville and Dunlap
Contracting Inc. for Big Spring Park East Phase II consisting
of five pages (5) together with the signature of the City Council
President and an executed copy of said document being permanently
kept on file in the office of the City Clerk Treasurer of the

City of Huntsville, Alabama.

ADOPTED this the day of , 2016.

President of the City Council of
The City of Huntsville, Alabama

ADOPTED this the day of , 2016.

Mayor of the City of Huntsville,
Alabama



“EXHIBIT B”

CITY OF HUNTSVILLE, ALABAMA

CONTRACT CHANGE ORDER CHANGE ORDERNO. __i_
DATE: ___ 511672016 PROJECT: BigSpringPagkBast
TO: _Dunlap Cortrecting Ing, :

{Contractor)

TERMS: You arc hereby autharized, subject to the provisions of your contrast for this project, to make the following
changes thereto in accordance with the atteched Change Order Request and sapporting docurments and to

FURNISH the necessary labor, materials and equipment to: 1)Reworked forms 2
QUS4 SHIO DIDECT DAVETS O T SICSWRIKS
(Description of wark 10 be dotic or changes to be made}
TOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers i perentheses arc deductions).

For this Change §__12.455,10 $_ 1245510
ORIGINAL CONTRACT PRICE $__158285.00
Net total previous Change Orders $£0

Previous revised Contract Price $0

This Change OrderNo. ___1___ _ ADD (DEDUCT) $ __ 1245510
Revised Contract Price this date $ _170.740.10

Extension of time resulting from this Chenge Order 0 {Indicate no, of calendar days),
The amount of this Change Order will be the responsibility of Qwner N

Thiswutammodiﬁcaﬁancqnsﬁmwsﬁ:ﬂmdmumdmwrdmdsaﬁsfwﬁmﬁ)nﬂﬁmemdalleostrelatedtoth.ischmge. By
acceptance of this Contrest Modification, the Contractor heroby agroes that the modification represents en equitable adjustment
1o the Contract, and further, agrecs to waive all right to file any father claims or chenges arising out of ot a8 a result of this
change, or the acoumulation of cxecuted Contract Modifications on this Contract. ’

The Contractor and Ownei(s} hereby agree ta the terms of this Change Order as contained herein.

CONSENT OF SURETY CONTRACTING PARTIES
Great American Insurance Gompany Du NLLe cou - ey A
(Compmyi b z . : {f (
By /gﬁ/ By
(Authorized Representative} (Authorized Representative)
Mike LeCroy, Attorney-In-Fact
RECOMMENDED CITY OF HUNTSVILLE, ALABAMA
By,
(Irs Mayor)
By.
{President of City Council)
By Date




GREAT AMERICAN INSURANCE COMPANY®
Administrative Office; 301 E 4TH STREET © CINCINNAT!, OHIO 45202 ® 513-369-5000 ® FAX 513-723-2740

The number of persons authorized by
this power of attorney is not more than TWO
No.0 16384
POWER OF ATTORNEY

KNOWALLMEN BY THESE PRESENTS; That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under
and by virtue of the laws of the State of Ohio, does herehy nominate, constitute and appoint the person or persons named below, each individually if more than
one is named, its true and Jawful attorney-in-fact, for it and in its name, place and stead to execute on behalf of the said Company, as surety, any and all bonds,
undertakings and contracts of suretyship, or other written obligations in the nature thereof; provided that the liability of the said Company on any such bond,
undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below,

Nameg Address Limit of Power
BOTH
JERRY LECROY BOTH OF $100,000,000
MIKE LECROY . BIRMINGHAM, ALABAMA

This Power of Attorney revokes all previous powers issued on behalf of the attorney(s)-in-fact named above.
IN WITNESS WHEREOF the GREAT AMERICAN [NSURAN5$E COMPANY has caused these presents to be signed and attested by its appropriate
2014

officers and its corporate seal hereunto affixed this day of NOVEMBER s
Aftest GREAT AMERICAN INSURANCE COMPANY
’Q%L— C. 5 wid O fob:
. L i
D éwué(,

Assistant Secretary Divisional Senior Vice President

STATE OF OHIO, COUNTY OF HAMILTON - ss: DAVID C. KITCHIN (877-377-2405)
On this 5TH day of NOVEMBER , 2014 , before me personally appeared DAVID C. KITCHIN, to me

known, being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great
American Insurance Company, the Company described in and which execnted the above instrument; that he knows the seal of the said Company; that the seal
affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that he signed his
name thereto by like authority.

Shali Closiz Y 7
P Sl céé@ué?%

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company
by unanimous written consent dated June 9, 2008.

RESOLVED: That the Divisional President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisonal Assistant Vice
Presidents, or any one of them, be and hereby is authorized, Jrom time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company,
as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof: to prescribe their respective duties and
the respective limits of their authority; and to revoke any such appointment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assisiant Secretary of the
Company may be affived by facsimile to any power of altorney or certificate of either given for the execution of any bond, undertaking, contract of surelyship,

or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of such
officer and the original seal of the Company, 1o be valid and binding upon the Company with the same force and effect as though manually afficed

CERTIFICATION

I, STEPHEN C. BERAHA, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and
the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in fill force and effect,

A

Assistant Secretary

Signed and sealed this 203 day of Are

S1028AD (1213)



"EXHIBIT A" UPDATED 16/07/2015
CONTRACT MODIFICATION REQUEST

DATE: 1-/-25"/@
PROJECT:

OWNER: CITYOFH NTSVILLE  © . T g a
ARCHITECT: WILLIAMM BOEHMBANHASSQCIATES e
CONTRACTOR: DUNLAP CONTRACTING, ING.~ e
DESCRIPTION OF CHANGE (BY GENERAL CONTRACTOR):

TOTAL COST (CONTRACTOR TO ATTACH DETAILED BREAKDOWN)
2. TIME EXTENSION IN CALENDAR DAYS (ATTACH JUSTIFICATION):

[ THIS CHANGE AFFECTS THE CRITICAL PATH OF THE PROJECT

3. SUBMITTED BY:
A. CONTRACTOR %élﬁ_p
I,

B, ARCHITECT

4, INITIATED BY OquL
5. OWNER'S CLASSIFICATION:
CONTRACT MODIFICATION DUE TO:
VALUE ENGINEERING OR COST REDUCTION
CHANGES IN PROJECT SCOPE OF WORK
X OWNER REQUESTED UPGRADE
UNFORESEEN CONDITIONS
TECHNICAL COORDINATION
6. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED AS ONE OF
THE FOLLOWING TYPES:
X ___ MINOR CHANGE OF A MONETARY VALUE AND NOT REQUIRED FOR COMPETITIVE BIDDING.

CHANGES TO THE ORIGINAL CONTRACT NECESSITATED BY UNFORESEEABLE
CIRCUMSTANCES ARISING DURING THE COURSE OF THE WORK.
EMERGENCIES ARISING DURING THE COURSE OF THE WORK,
CHANGE FOR ALTERNATES PROVIDED FOR IN THE ORIGINAL BIDDING WHERE THERE IS NO
DIFFERENCE IN PRICE OF THE CHANGE FROM THE ORIGINAL BEST BID ON THE ALTERNATE.
CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND DOES NOT EXCEED 10%
OF THE CONTRACT PRICE.
CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND EXCEEDS 10% OF THE
CONTRACT PRICE AND CONSTITUTES EXTRAORDINARY CIRCUM STANCES.
7. THAVE REVIEWED, UNDERSTAND AND RECOMMEND T i ¥ITH NO EXCEPTIONS:
CoH ESTIMATOR '
CoH PROJECT MANAGER Vi ET:
DEPARTMENT HEAD {(CUSTOMER) / )
CoH FACILITIES PROJ MANAGER /
DEPARTMENT HEAD (GS) y

' 7 v
***THIS EXECUTED FORM DOES NOT CONSTITUTE A CHANGE ORDER. THIS DOCUMENT IS AN ACKNOWLEDGEMENT BY THESE DESIGNATED
REFPRESENTATIVES THAT THEY RECOMMEND TO THE CITY OF HUNTSVILLE'{CITY COUNCIL TO APPROVE THE CHANGE IN CONTRACT
SUM, SCOPE AND OR TIME STATED HEREIN. THE CITY OF HUNTSVILLE'S CITY COUNCIL MUST APFROVE ALL CHANGE ORDERS. +**

>
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DUNLAP

CONTRACTING INC,
P.0.Box 189 Phone (256) 883-7134

Lacey’s Spring, AL 35754 Fax (256) 880-1542

CHANGE ORDER

Change Order # 01 Job Name:
Big Springs Park

Fq

Duniap Contracting and Owner hereby agree to amend the existing Contract or Work Authorization, Unless
specified otherwise, Owner is responsible for payment of this Change Order.

Change(s) to Scope of Work:

e At the stage, we reworked the forms 2 times and we poured additional concrete and
installed additional pavers.

* Set up and took down the forms on the north sidewalk 2 times. We also had to remove
the storm drain and installed a new collar.

» Reworked the pavers at the north east entrance and the south east entrance where
additional pavers were removed to let irrigation to be installed

¢ Repaired the pavers where the landscaping equipment had broken pavers loose during the
landscaping process.

* Repaired the paver cap near the north east canal steps.

Change(s) to Contract Price:

Materials - $ 1,567.00
Labor - $ 9,745.00
Equipment - $ 550.00
Sub Total $ 11,862.00
O&P-5% $ 59310

Contract Change: _$ 12,455.10

“Trust in the Lord with all your heart, and do not lean on your own understanding.
In all your ways acknowiedge Him, and He will make your paths straight.” Proverbs 3. 5-6
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e
CONTRACTING INC.
P.O.Box 189 Phone {256) 883-7134
Lacey’s Spring, AL 35754 Fax (256) 880-1542

Date:

Owner /Insured:

Date: L/ -Qr? -/ é)

Duniap Contracting Representative _

“Trust in the Lord with all your heart, and do not lean on your own understanding.
In all your ways ackmowledge Him, and He will make your paths straight.” Proverbs 3: 5-6



